:: Upcoming Runway Closures

Phase 4: Work Period Friday 4/28 – Monday 5/1/2017
Weekend Closure: Runway 10R-28L & T/W Y, Z1, K & E
Continuous closure from Friday 1800 to Monday 1200

Phase 1 & 11: Work Period 5/2 - 5/5/2017*
Night Time Closure: Runway 28L and Runway 1L
Monday to Friday Nightly From 2300 - 0700

* schedule is weather dependent

Phase 4 is a GO for this upcoming weekend. Refer to schedule above for closure times.

:: Operational Impact

- During the runway closure, the arrival capacity at SFO will be significantly reduced, and an FAA Ground Delay Program (GDP) is anticipated throughout this period.
- LAX runway construction is underway until end of May, we anticipate GDP for this airport as well.
- FAA update to air traffic routes to all airports in Southern California starts 4/27, this could further compound delays in the region. Approx. one-third of all flights at SFO operates to and from the Southern California region.
- We strongly recommend airlines evaluate flight schedules and take proactive measures to minimize customer inconvenience.

For the most up to date schedule visit our website at: www.flysfo.com/28L

:: Progress Report: Week Ending 4/24

4/22: Phase 3 paving on Runway 28L and Taxiway K

Phase 3: Paving Completed
- The project completed Phase 3 over the past weekend to grind and pave a section of runway equivalent to an area the size of 6 football fields. The runway was restriped, cleaned and reopened 2 hours ahead of schedule.

Phase 1 & 11: Night Time Work Continues
- The scope of work for soil stabilization beneath the runway is fully complete.
- Electrical prep work continues on a nightly basis. 75% of the runway base cans and conduits have been installed.

Project Completion: 40%

:: Overall Project Schedule*

dates listed below are completion dates

<table>
<thead>
<tr>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>NTP</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>P1 - Night Work</td>
<td>4/2/17</td>
<td>P2 - Weekend #1</td>
<td>4/3/17</td>
<td>Cancelled (Weather)</td>
<td>4/10/17</td>
<td>Easter (No Work)</td>
<td>4/15/17</td>
</tr>
<tr>
<td>P3 - Weekend #2</td>
<td>4/24/17</td>
<td>P4 - Weekend #3</td>
<td>5/1/17</td>
<td>P5 - Weekend #4</td>
<td>5/7/17</td>
<td>P6A - Night Work</td>
<td>5/8/17</td>
</tr>
<tr>
<td>P6A - Night Work</td>
<td>5/9/17</td>
<td>P6B - Weekend #5</td>
<td>5/14/17</td>
<td>P7 - Weekend #6</td>
<td>5/22/17</td>
<td>Memorial Weekend (No Work)</td>
<td>5/29/17</td>
</tr>
<tr>
<td>P8 - Weekend #7</td>
<td>6/5/17</td>
<td>P9 - Weekend #8</td>
<td>6/12/17</td>
<td>P10 - Day Work (T/W Y)</td>
<td>6/16/17</td>
<td>P9 - Weekend #9</td>
<td>6/19/17</td>
</tr>
<tr>
<td>Phase 11 - Night Work</td>
<td>7/11/17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

* Airport Contract 8981; FAA AIP No. 03-06-0221-066